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1 ANIRVAN PHASE -02 LAND CONVERSION -
(KHARAB+11E+CONVERSION)

SY.NO.77/5(P) 0 Acre
14.5
Gunta

5
Days

1674
Days

19-Apr-2019 30-Nov-0000 NARAYANA
SWAMY

Surveyor Prepared 11
Sketch-(11E)

120 Days 1674
Days

To be discussed
with landowner
regarding position
issues.

In-Progress

2 ANIRVAN PHASE -03 RTC CORRECTION- NAME
CORRECTION

SY.NO 73 2 Acre
27
Gunta

2
Days

2739
Days

19-May-2016 30-Nov-0000 UMESH BV DT File put up and File
forward to Taluk Office

13 Days 2739
Days

In-Progress

3 ATHENA PHASE 2 BESCOM APPROVALS Sy.No:47/10 9 Acre
8 Gunta

1
Days

130
Days

08-Mar-2023 30-Nov-0000 JEEVAN.K.R Internal documentation &
Material Invoices Collecting
(Material Inspection)

355 Days 255 Days WAITING FOR FOR
INSIDE AND OUT
SIDE WORK
COMPLETION

In-Progress

4 ATHENA PHASE 2 FIRST PARTY KHATA - 40% Release Sy.No:47/10 9 Acre
8 Gunta

1
Days

18
Days

29-Aug-2023 30-Nov-0000 ABHISHEK.E PDO Approve And Print
individual Khata

22 Days 81 Days 47 khata received
5 Pending

In-Progress

5 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:43/4 0 Acre
4.5
Gunta

1
Days

7 Days 11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

6 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:34/1 0 Acre
12
Gunta

1
Days

7 Days 11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

7 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:34/1 0 Acre
12
Gunta

1
Days

7 Days 11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

8 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:42/2 0 Acre
13.8
Gunta

1
Days

24
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

9 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:41 0 Acre
14
Gunta

1
Days

7 Days 11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

10 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:40/2 0 Acre
36
Gunta

1
Days

24
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

11 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:45/1 0 Acre
32
Gunta

1
Days

24
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

12 AVADADENAHALLI
PHASE -01

CONVERSION ENTRY Sy.No:43/4 0 Acre
14.5
Gunta

1
Days

24
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

13 AVADADENAHALLI
PHASE -01

RTC STAY ENTRY & REMOVE Sy.No:24 2 Acre
38
Gunta

3
Days

38
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM Documentation 85 Days 38 Days In-Progress

14 AVADADENAHALLI
PHASE -02

BMRDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:16(P) 25 Acre
0 Gunta

3
Days

696
Days

29-Jun-2020 30-Nov-0000 NITIN KUMAR.M DEMARCATION PLAN
SUBMITION

93 Days 1237
Days

waiting for
proceeding

In-Progress

15 AVADADENAHALLI
PHASE -02

CONVERSION ENTRY Sy.No:18/4 1 Acre
10
Gunta

1
Days

7 Days 11-Oct-2023 30-Nov-0000 VISHWAS GM RI Thumb for Approval 17 Days 38 Days VA ASK 3 days time In-Progress

16 AVADADENAHALLI
PHASE -02

CONVERSION ENTRY Sy.No:29/3 2 Acre
12
Gunta

1
Days

21
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 38 Days VA Available on
Monday

In-Progress

17 AVADADENAHALLI
PHASE -02

FAMILY TREE Sy.No:104/9 0 Acre
9 Gunta

2
Days

613
Days

15-Mar-2022 30-Nov-0000 UJWAL KUMAR S PREPARATION OF
DOCUMENTION

34 Days 613 Days Awaiting for party
signature form
Umesh

In-Progress

18 AVADADENAHALLI
PHASE -02

RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:16(P) 0 Acre
36.5
Gunta

3
Days

38
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM Documentation 77 Days 38 Days In-Progress

19 AVADADENAHALLI
PHASE -02

RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:16(P) 0 Acre
36.5
Gunta

3
Days

38
Days

11-Oct-2023 30-Nov-0000 VISHWAS GM Documentation 77 Days 38 Days In-Progress

20 DONNENAHALLI BMRDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:11/3 22 Acre
25
Gunta

5
Days

367
Days

16-Nov-2022 30-Nov-0000 MANJUNATHA R INTERNAL
DOCUMENTATION
PREPARATION

98 Days 367 Days Final Extent yet to
be finalized.

In-Progress

21 DONNENAHALLI CONVERSION ENTRY Sy.No:12/14(P) 0 Acre
22
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

22 DONNENAHALLI CONVERSION ENTRY Sy.No:12/14(P) 0 Acre
9 Gunta

1
Days

19
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

23 DONNENAHALLI CONVERSION ENTRY Sy.No:32/23 0 Acre
8 Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

24 DONNENAHALLI CONVERSION ENTRY Sy.No:32/21
(old.no.32/7)

0 Acre
9 Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

25 DONNENAHALLI CONVERSION ENTRY Sy.No:32/17(old.no
32/5)

0 Acre
23
Gunta

1
Days

7 Days 13-Oct-2023 30-Nov-0000 TANMAY.C File forward to case worker 17 Days 36 Days On process In-Progress

26 DONNENAHALLI CONVERSION ENTRY Sy.No:32/16 0 Acre
18
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

27 DONNENAHALLI CONVERSION ENTRY Sy.No:32/15 1 Acre
6.5
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

28 DONNENAHALLI CONVERSION ENTRY Sy.No:32/6 0 Acre
22
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

29 DONNENAHALLI CONVERSION ENTRY Sy.No:32/24 (old
no.32/7)

0 Acre
29
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

30 DONNENAHALLI CONVERSION ENTRY Sy.No:32/12 0 Acre
28.5
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

31 DONNENAHALLI CONVERSION ENTRY Sy.No:13/16 0 Acre
1 Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days Waiting for
Conversion to be
done.

In-Progress

32 DONNENAHALLI CONVERSION ENTRY Sy.No:13/15 0 Acre
1 Gunta

1
Days

7 Days 13-Oct-2023 30-Nov-0000 TANMAY.C File forward to case worker 17 Days 36 Days on process In-Progress

33 DONNENAHALLI CONVERSION ENTRY Sy.No:32/9 (32/2) 0 Acre
9 Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

34 DONNENAHALLI CONVERSION ENTRY Sy.No:32/13 (old
no.32/5)

0 Acre
11.5
Gunta

1
Days

18
Days

13-Oct-2023 30-Nov-0000 TANMAY.C Applying at Tapal 17 Days 36 Days waiting for
conversion order

In-Progress

35 DONNENAHALLI KATHA TRANSFER
SALEDEED/RELEASEDEED/PORTITION

Sy.No:32/3C 0 Acre
11
Gunta

1
Days

366
Days

17-Nov-2022 30-Nov-0000 RANGANATHA.G Internal office documents
preparation

117 Days 366 Days position not
available srinivas
sir approval

In-Progress

36 DONNENAHALLI LAND CONVERSION ORDER
RECTIFICATION

Sy.No:32/3B 0 Acre
18
Gunta

3
Days

12
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

CW FILE SCRUTINY AND
FILE PUT UP

14 Days 22 Days Caseworker
searching
Conversion old file

In-Progress

37 DONNENAHALLI MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:2/12 0 Acre
17
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documents
Preparation

23 Days 22 Days Mortgage entry
remove from RTC (
Await for Mortgage
realise deed from
advocate umesh sir

In-Progress

38 DONNENAHALLI PHADA Sy.No:13/4 0 Acre
25
Gunta

1
Days

67
Days

27-Oct-2019 30-Nov-0000 NARAYANA
SWAMY

RMH Report 114 Days 1483
Days

Await government
notification

In-Progress

39 DONNENAHALLI PHADA Sy.No:13/1 0 Acre
13
Gunta

1
Days

79
Days

27-Oct-2019 30-Nov-0000 NARAYANA
SWAMY

RMH Report 130 Days 1483
Days

Await government
notification

In-Progress

40 DONNENAHALLI REGISTRATION Sy.No:2/24 0 Acre
1 Gunta

2
Days

658
Days

29-Jan-2022 30-Nov-0000 SURESH K EC Copy and Certified Copy 2 Days 658 Days In-Progress

41 DONNENAHALLI RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:2/5 0 Acre
3 Gunta

3
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Documentation 77 Days 22 Days Mortgage entry
remove from RTC (
Await for Mortgage
realise deed from
advocate umesh sir

In-Progress

42 DONNENAHALLI RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:2/7 0 Acre
11
Gunta

3
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Documentation 77 Days 22 Days Mortgage entry
remove from RTC (
Await for Mortgage
realise deed from
advocate umesh sir

In-Progress

43 DONNENAHALLI TATKAL PHODI Sy.No:12/1 0 Acre
6.5
Gunta

2
Days

7 Days 09-Oct-2023 30-Nov-0000 SHIVARAJU.S SKECTH APPROAL BY CASE
WORKER

36 Days 40 Days SKETCH NEED TO
APPROVE BY CASE
WORKER

In-Progress
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44 DONNENAHALLI TATKAL PHODI CANCELATION Sy.No:2/14 0 Acre
10
Gunta

1
Days

29
Days

20-Oct-2023 30-Nov-0000 SHIVARAJU.S File apply to DDLR Office
TAPPAL

125 Days 29 Days AWAIT FOR SHC
APPROVAL

In-Progress

45 Kadathanamale(billore) BESCOM NOC - BEFORE PLAN
APPROVALS

Sy.No:37/1 11 Acre
8 Gunta

2
Days

33
Days

16-Oct-2023 30-Nov-0000 CHETHAN
KUMAR.K.V

Internal documentaion &
drawing preparation (RERA
NOC)

86 Days 33 Days waiting for
kenchappa sir
approval

In-Progress

46 Kadathanamale(billore) BMRDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:37/1 11 Acre
8 Gunta

2
Days

9 Days 20-Sep-2023 30-Nov-0000 MANJUNATHA R ADLR (SKETCH-
LETTER)RESUBMIT TO
PLANNING AUTHORITY

98 Days 59 Days waiting For ADLR
Sketch Sign

In-Progress

47 Kadathanamale(billore) RE-CONVERSION Sy.No:37/1 3 Acre
9 Gunta

2
Days

23
Days

26-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation
Preparation

25 Days 23 Days AWAIT FOR CLU In-Progress

48 KAGGALEEPURA KATHA TRANSFER
SALEDEED/RELEASEDEED/PORTITION

Sy.No:223 2 Acre
9 Gunta

4
Days

807
Days

13-Jul-2021 30-Nov-0000 RAMESH
GOWDA.H.C

file Fwd to Manager Report
and Sign

117 Days 858 Days This file Rejected
from RI For the
Reason Willcopy
not Registered

In-Progress

49 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

CONVERSION NOC Sy.No:80/3 0 Acre
30
Gunta

1
Days

42
Days

07-Oct-2023 30-Nov-0000 NITIN KUMAR.M Internal Documentation. 12 Days 42 Days HANDLED BY CP
SUNIL KUMAR

In-Progress

50 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

CONVERSION NOC Sy.No:80/2 0 Acre
23
Gunta

1
Days

42
Days

07-Oct-2023 30-Nov-0000 NITIN KUMAR.M Internal Documentation. 12 Days 42 Days HANDLED BY CP
SUNIL KUMAR

In-Progress

51 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

CONVERSION NOC Sy.No:80/1 0 Acre
21
Gunta

1
Days

42
Days

07-Oct-2023 30-Nov-0000 NITIN KUMAR.M Internal Documentation. 12 Days 42 Days HANDLED BY CP
SUNIL KUMAR

In-Progress

52 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

IHC KHATHA TRANSFER Sy.No:83/1 0 Acre
15
Gunta

2
Days

23
Days

26-Oct-2023 30-Nov-0000 GURUPRASAD.T Internal Documentation 67 Days 23 Days COURT CASE In-Progress

53 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

IHC KHATHA TRANSFER Sy.No:55/2A 0 Acre
11
Gunta

1
Days

37
Days

29-Aug-2023 30-Nov-0000 GURUPRASAD.T File forwarded to VA Office 67 Days 81 Days ON COURT CASE In-Progress

54 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

KATHA TRANSFER
SALEDEED/RELEASEDEED/PORTITION

Sy.No:110/13 0 Acre
29
Gunta

1
Days

376
Days

07-Nov-2022 30-Nov-0000 GURUPRASAD.T Internal office documents
preparation

117 Days 376 Days ON CAURT CASE In-Progress

55 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:69/6 0 Acre
6 Gunta

2
Days

11
Days

06-Jul-2023 30-Nov-0000 LOKESH KUMAR.C DC Approval for Conversion
Order-(LC)

38 Days 135 Days DUE TO SERVER
ISSUE FEES NOTICE
PENDING

In-Progress

56 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:83/1 0 Acre
15
Gunta

2
Days

565
Days

02-May-2022 30-Nov-0000 LOKESH KUMAR.C DC Approval for Conversion
Order-(LC)

2 Days 565 Days SENIOR CIVIL
JUDGE ORDER (
TEMPROVORY STAY
)

In-Progress

57 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:55/2A 0 Acre
11
Gunta

1
Days

297
Days

05-May-2022 30-Nov-0000 LOKESH KUMAR.C Online Application
Submission

30 Days 562 Days SENIOR CIVIL
JUDGE ORDER (
TEMPROVORY STAY
)

In-Progress

58 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:1/3 3 Acre
0 Gunta

3
Days

561
Days

29-Apr-2022 30-Nov-0000 LOKESH KUMAR.C Case Worker Allot to
Surveyor -(11E)

48 Days 568 Days SENIOR CIVIL
JUDGE ORDER (
TEMPROVORY NOT
SALE REFLECTING
IN RTC )

In-Progress

59 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:69/2B1 0 Acre
34
Gunta

3
Days

562
Days

29-Apr-2022 30-Nov-0000 LOKESH KUMAR.C Case Worker Allot to
Surveyor -(11E)

48 Days 568 Days Sureyour Alotted
Awaiting for Notice

In-Progress

60 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION ORDER
RECTIFICATION

Sy.No:128/2 0 Acre
2 Gunta

3
Days

50
Days

29-Sep-2023 30-Nov-0000 LOKESH KUMAR.C CW FILE SCRUTINY AND
FILE PUT UP

14 Days 50 Days PENDING WITH DC
CW WORKER ( C W
UMASHANKAR
WANTS TO
DISCUSS WITH DC)

In-Progress

61 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

LAND CONVERSION ORDER
RECTIFICATION

Sy.No:65/1 0 Acre
3.5
Gunta

2
Days

326
Days

08-Dec-2022 30-Nov-0000 LOKESH KUMAR.C DC APPROVAL 14 Days 345 Days MANAGER FILE
SCRUTINY

In-Progress

62 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:110/2 1 Acre
15
Gunta

1
Days

33
Days

16-Oct-2023 30-Nov-0000 VARSHAN.J Internal Documents
Preparation

23 Days 33 Days Waiting for
Meeting.

In-Progress

63 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:91/2 2 Acre
24.8
Gunta

1
Days

24
Days

22-Sep-2023 30-Nov-0000 VARSHAN.J File Submit to Taluk Office 23 Days 57 Days Waiting for C P
Sunil Kumar
Availability

In-Progress

64 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:69/2A 1 Acre
16
Gunta

1
Days

24
Days

22-Sep-2023 30-Nov-0000 VARSHAN.J File Submit to Taluk Office 23 Days 57 Days Waiting for C P
Sunil Kumar
Availability

In-Progress

65 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:79/4 0 Acre
7 Gunta

1
Days

24
Days

20-Sep-2023 30-Nov-0000 VARSHAN.J File Forward to Bhoomi
Section

23 Days 59 Days VA not available In-Progress

66 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:79/3 0 Acre
11
Gunta

1
Days

24
Days

20-Sep-2023 30-Nov-0000 VARSHAN.J File Forward to Bhoomi
Section

23 Days 59 Days VA not available In-Progress

67 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

MORTGAGE ENTRY / REMOVE FROM
RTC

Sy.No:79/2 0 Acre
10
Gunta

1
Days

24
Days

20-Sep-2023 30-Nov-0000 VARSHAN.J File Forward to Bhoomi
Section

23 Days 59 Days VA not available In-Progress

68 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

RTC STAY VACATE Sy.No:92/2 0 Acre
7 Gunta

1
Days

18
Days

31-Oct-2023 30-Nov-0000 GURUPRASAD.T Internal Documentation
Preparation

54 Days 18 Days court cas
os/18/2022

In-Progress

69 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

RTC STAY VACATE Sy.No:83/1 0 Acre
15
Gunta

1
Days

18
Days

31-Oct-2023 30-Nov-0000 GURUPRASAD.T Internal Documentation
Preparation

54 Days 18 Days court cas
os/696/2014

In-Progress

70 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

RTC STAY VACATE Sy.No:55/2B 0 Acre
7 Gunta

1
Days

18
Days

31-Oct-2023 30-Nov-0000 GURUPRASAD.T Internal Documentation
Preparation

54 Days 18 Days court cas
os/56/2014

In-Progress

71 KANEGOWDANAHALLI
&
GANGADHARANAPALYA

RTC STAY VACATE Sy.No:55/2A 0 Acre
11
Gunta

1
Days

18
Days

31-Oct-2023 30-Nov-0000 GURUPRASAD.T Internal Documentation
Preparation

54 Days 18 Days court cas
os/696/2014

In-Progress

72 KARISANDRA LAND ACQUISITION BDA NOC Sy.No: 38 2 Acre
0 Gunta

1
Days

563
Days

22-Apr-2022 30-Nov-0000 ABHINANDAN KM Cw Prepare Pair NOC and
sign

21 Days 575 Days SHC APPROVALS In-Progress

73 KENGERI SY NO 69 AC Court Order and Implement
process

Sy.No:295 (Old Sy
No 69)

1 Acre
20
Gunta

2
Days

64
Days

15-Sep-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentaion 65 Days 64 Days Await for boss
approval

In-Progress

74 KENGERI SY NO 69 AC Court Order and Implement
process

Sy.No:304 (Old Sy
No 69)

1 Acre
20
Gunta

2
Days

64
Days

15-Sep-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentaion 65 Days 64 Days Await for DR letter In-Progress

75 KENGERI SY NO 69 AGREEMENT CANCELLATION Sy.No:283 (Old Sy
No 69)

41 Acre
20
Gunta

3
Days

749
Days

30-Oct-2021 30-Nov-0000 SUHAS C Documentation 6 Days 749 Days In-Progress

76 KENGERI SY NO 69 FAMILY TREE Sy.No:287 (Old Sy
No 69)

1 Acre
20
Gunta

2
Days

9 Days 09-Nov-2023 30-Nov-0000 NIKITH.A PREPARATION OF
DOCUMENTION

34 Days 9 Days In-Progress

77 KENGERI SY NO 69 FAMILY TREE Sy.No:305 (Old Sy
No 69)

1 Acre
20
Gunta

2
Days

9 Days 09-Nov-2023 30-Nov-0000 NIKITH.A PREPARATION OF
DOCUMENTION

34 Days 9 Days In-Progress

78 KENGERI SY NO 69 IHC KHATHA TRANSFER Sy.No:295 (Old Sy
No 69)

1 Acre
20
Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 22 Days Await for family
tree

In-Progress

79 KENGERI SY NO 69 LAND ACQUISITION BDA NOC Sy.No:283 (Old Sy
No 69)

36 Acre
20
Gunta

3
Days

14
Days

04-Nov-2023 30-Nov-0000 MANJUNATHA.M.R Taluk office CW Letter
forward to BDA Office (CW,
Manager and Tahsildhar)

21 Days 14 Days New Draft Also
Ready waiting For
Owner Signature.

In-Progress

80 KENGERI SY NO 69 LAND ACQUISITION KHB NOC Sy.No:283 (Old Sy
No 69)

38 Acre
0 Gunta

3
Days

24
Days

19-Oct-2023 30-Nov-0000 VARSHAN.J CW Scrutiny and prepare to
NOC

10 Days 30 Days Submitted to
Tappal.

In-Progress

81 KENGERI SY NO 69 LAND ACQUISITION KIADB NOC Sy.No:283 (Old Sy
No 69)

36 Acre
20
Gunta

3
Days

24
Days

19-Oct-2023 30-Nov-0000 VARSHAN.J CW Scrutiny and prepare to
NOC

10 Days 30 Days Submitted to
Tappal.

In-Progress

82 KENGERI SY NO 69 RTC CORRECTION- NAME
CORRECTION

Sy.No:306 (old Sy
No 69)

1 Acre
20
Gunta

2
Days

19
Days

10-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

File Forward to AC Office 48 Days 39 Days Ac order process In-Progress

83 KENGERI SY NO 69 RTC IMPLEMENTATION (7 Files) Sy.No:69(P) 1 Acre
20
Gunta

3
Days

402
Days

12-Oct-2022 30-Nov-0000 NARAYANA
SWAMY

special thasildhar
approvals

32 Days 402 Days Await for KNS
approval

In-Progress

84 KENGERI SY NO 69 SALE PERMISSION Sy.No:304 (Old Sy
No 69)

1 Acre
20
Gunta

1
Days

29
Days

20-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Application Filed to the DC
office.

97 Days 29 Days Await for Manual
Deed ( DR LETTER )

In-Progress

85 KENGERI SY NO 69 SALE PERMISSION Sy.No:295 (Old Sy
No 69)

1 Acre
20
Gunta

1
Days

29
Days

20-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Application Filed to the DC
office.

97 Days 29 Days Await for Manual
Deed ( DR LETTER )

In-Progress
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86 KENGERI SY NO 69 SALE PERMISSION Sy.No:285 (Old Sy
No 69)

1 Acre
20
Gunta

1
Days

29
Days

20-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Application Filed to the DC
office.

97 Days 29 Days NOT Register For
KNS

In-Progress

87 KENGERI SY NO 69 SALE PERMISSION Sy.No:299 (Old Sy
No 69)

1 Acre
20
Gunta

4
Days

46
Days

26-Sep-2023 30-Nov-0000 NARAYANA
SWAMY

File Forward to taluk office 97 Days 53 Days AWAIT FOR
APPEALE

In-Progress

88 KENGERI SY NO 69 SALE PERMISSION Sy.No:283 (Old Sy
No 69)

1 Acre
20
Gunta

4
Days

46
Days

26-Sep-2023 30-Nov-0000 NARAYANA
SWAMY

File Forward to taluk office 97 Days 53 Days NOT Register For
KNS

In-Progress

89 KENGERI SY NO 69 SALE PERMISSION Sy.No:305 (Old Sy
No 69)

1 Acre
20
Gunta

1
Days

149
Days

22-Jun-2023 30-Nov-0000 NARAYANA
SWAMY

Application Filed to the DC
office.

164 Days 149 Days Manual deed In-Progress

90 KNS ALORA BMTF CASE Sy. No. 22/2 13 Acre
25.5
Gunta

1
Days

86
Days

24-Aug-2023 30-Nov-0000 MANJUNATHA.M.R BMTF File forward to ADLR
Office TAPPAL

54 Days 86 Days waiting For KNS Sir
Discussion .

In-Progress

91 KNS ALORA PROJECT HANDOVER TO
PANCHAYATH

Sy. No. 22/2 13 Acre
25.5
Gunta

5
Days

23
Days

16-Oct-2023 30-Nov-0000 CHETHAN
KUMAR.K.V

NAME TRANSFER TO
PANCHAYATH

57 Days 33 Days Panchayath PDO to
sign the NOC

In-Progress

92 KNS AMORA ELECTRICAL OVER HEAD LINE
SHIFTING

Sy.No:172 8 Acre
0 Gunta

1
Days

42
Days

07-Oct-2023 30-Nov-0000 JEEVAN.K.R LAYOUT DOCUMENTATION 58 Days 42 Days Waiting for road
clearance and plan

In-Progress

93 KNS ANAGHA REGISTRATION SY NO 22/1 0 Acre
36
Gunta

5
Days

658
Days

29-Jan-2022 30-Nov-0000 SURESH K SALE DEED 12 Days 658 Days In-Progress

94 KNS ANAGHA 2 BMRDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:.24/1 5 Acre
0.5
Gunta

15
Days

28
Days

13-Jun-2023 30-Nov-0000 NITIN KUMAR.M MEETING PROCEEDINGS 98 Days 158 Days Waiting for
proceeding

In-Progress

95 KNS ANANTA PHASE 1 BDA ROAD PROCESS Sy.No:15 60 Acre
30
Gunta

25
Days

121
Days

23-Jun-2023 30-Nov-0000 ABHINANDAN KM Division approval for road
work

52 Days 148 Days regular Follow-up
(Abhi KM )Road
Work in Progress .

In-Progress

96 KNS ANANTA PHASE 1 BESCOM APPROVALS Sy.No:15 60 Acre
30
Gunta

2
Days

154
Days

07-Apr-2023 30-Nov-0000 KENCHAPPA NAIK Corporate office CGM File
Approved & File Forward to
KPTCL CE office (Estimation
Approval)

451 Days 225 Days Waiting for EE
Approval revised
estimate (EE Is on
leave 5Days)

In-Progress

97 KNS ANANTA PHASE 1 FIRST PARTY KHATA - 40% Release Sy.No:15 60 Acre
30
Gunta

2
Days

10
Days

19-Sep-2023 30-Nov-0000 ABHISHEK.E EO Re-forward to PDO 22 Days 60 Days WAITING FOR PDO
APPROVAL

In-Progress

98 KNS ANANTA PHASE 1 KPTCL APPROVALS Sy.No:15 60 Acre
30
Gunta

4
Days

103
Days

17-Jun-2023 30-Nov-0000 KENCHAPPA NAIK DT Verified & File forward
to MD with Note Sheet at
KPTCL Corporate office
(KPTCL Feasibility report)

445 Days 154 Days Chief engineer has
approved and
today file will
forward to DT

In-Progress

99 KNS ANANTA PHASE 2 BESCOM APPROVALS Sy.No:14 33 Acre
19
Gunta

1
Days

77
Days

02-Jun-2023 30-Nov-0000 JEEVAN.K.R Internal documentation &
drawing preparation
(CEIG/DCEIG Drawing
Approval)

363 Days 169 Days SLD IS NOT
FINALIZED

In-Progress

100 KNS ANANTA PHASE 2 BESCOM APPROVALS Sy.No:14 33 Acre
19
Gunta

1
Days

77
Days

02-Jun-2023 30-Nov-0000 JEEVAN.K.R Internal documentation &
drawing preparation
(CEIG/DCEIG Drawing
Approval)

363 Days 169 Days SLD IS NOT
FINALIZED

In-Progress

101 KNS ANANTA PHASE 2 FIRST PARTY KHATA - 40% Release Sy.No:14 33 Acre
19
Gunta

2
Days

10
Days

21-Sep-2023 30-Nov-0000 ABHISHEK.E EO Re-forward to PDO 22 Days 58 Days WAITING FOR PDO
APPROVAL

In-Progress

102 KNS ANANTA PHASE 2 KHARAB REGULARIZATION Sy.No:14 3 Acre
18
Gunta

2
Days

53
Days

30-Jan-2023 30-Nov-0000 NARAYANA
SWAMY

Taluk office CW file put up
on DT report

84 Days 292 Days Kharab Correction (
A kharab to B
kharab )

In-Progress

103 KNS ANANTA PHASE 2 KHARAB REGULARIZATION Sy.No:6 2 Acre
15
Gunta

2
Days

53
Days

30-Jan-2023 30-Nov-0000 NARAYANA
SWAMY

Taluk office CW file put up
on DT report

84 Days 292 Days Kharab Correction (
A kharab to B
kharab )

In-Progress

104 KNS ANANTA PHASE 2 KHARAB REGULARIZATION Sy.No:5 3 Acre
22
Gunta

2
Days

53
Days

30-Jan-2023 30-Nov-0000 NARAYANA
SWAMY

Taluk office CW file put up
on DT report

84 Days 292 Days Kharab Correction (
A kharab to B
kharab )

In-Progress

105 KNS ATHENA PHASE 3 BMRDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:125/2 9 Acre
29.5
Gunta

2
Days

8 Days 17-Jun-2022 30-Nov-0000 NITIN KUMAR.M FEES NOTICE PREPARATION
AND SIGNATURES OF
CW/AD/DD/JD.

98 Days 519 Days Fees notice
received waiting for
DD

In-Progress

106 KNS ATHENA PHASE 3 CONVERSION ENTRY Sy.No:125/2 0 Acre
30
Gunta

1
Days

7 Days 27-Oct-2023 30-Nov-0000 SHIVARAJU.S File Forward to Manger 17 Days 22 Days MANGER NEED TO
SIGNE

In-Progress

107 KNS ATHENA PHASE 3 CONVERSION ENTRY Sy.No:125/8(Old
Sy No:125/2)

0 Acre
30
Gunta

1
Days

7 Days 27-Oct-2023 30-Nov-0000 SHIVARAJU.S File Forward to Manger 17 Days 22 Days MANGER NEED TO
SIGNE

In-Progress

108 KNS ATHENA PHASE 3 KHARAB CORRECTION-BGLR Sy.No:7(P1) 3 Acre
4.5
Gunta

2
Days

7 Days 26-Apr-2023 30-Nov-0000 SHIVARAJU.S Implement to DDLR Order 137 Days 206 Days IMPLEMENT TO
DDLR ORDER BY
CASE WORKER

In-Progress

109 KNS ATHENA PHASE 3 LAND ACQUISITION KHB NOC Sy.No:8/1 0 Acre
12.5
Gunta

3
Days

19
Days

30-Oct-2023 30-Nov-0000 SHIVARAJU.S Taluk office CW Letter
Prepare KHB Office (CW,
Manager and Tahsildhar)

10 Days 19 Days applyed to tappal In-Progress

110 KNS ATHENA PHASE 3 LAND ACQUISITION KIADB NOC Sy.No:8/1 0 Acre
12.5
Gunta

3
Days

19
Days

30-Oct-2023 30-Nov-0000 SHIVARAJU.S Taluk office CW Letter
forward to KIADB
Office(CW, Manager and
Tahsildhar)

10 Days 19 Days In-Progress

111 KNS ATHENA PHASE 3 RTC STAY ENTRY & REMOVE Sy.No:8/1 0 Acre
12.5
Gunta

3
Days

19
Days

30-Oct-2023 30-Nov-0000 SHIVARAJU.S Documentation 85 Days 19 Days preetham and
srinivas sir

In-Progress

112 KNS ATHENA PHASE 3 TATKAL PHODI Sy.No:7(P2) 1 Acre
14
Gunta

7
Days

299
Days

12-Jan-2023 30-Nov-0000 SHIVARAJU.S AUTO ALLOTMENT
SURVEYOR

36 Days 310 Days Waiting for Karab
Rectification

In-Progress

113 KNS ATHENA PHASE 4 BMRDA - CLU Sy.No:47/13 1 Acre
14
Gunta

2
Days

234
Days

21-May-2022 30-Nov-0000 MANJUNATHA.M.R FILE DISPATCH TO BMRDA 374 Days 546 Days File In DCM office
waiting For KNS
Discussion.

In-Progress

114 KNS ATHENA PHASE 4 BMRDA - CLU Sy.No:55/6 0 Acre
16
Gunta

2
Days

234
Days

18-Mar-2022 30-Nov-0000 MANJUNATHA.M.R FILE DISPATCH TO BMRDA 374 Days 610 Days File in DCM Office
Waiting For KNS
Discussion.

In-Progress

115 KNS ATHENA PHASE 4 BMRDA - CLU Sy.No:5/2 (P) 0 Acre
15
Gunta

2
Days

602
Days

18-Mar-2022 30-Nov-0000 NITIN KUMAR.M CASEWORKER FILE STUDY
AND SIGNATURE

321 Days 610 Days ROAD ACCESS NOT
AVAILABLE AS PER
CDP MAP

In-Progress

116 KNS ATHENA PHASE 4 BMRDA - CLU Sy.No:60/3 0 Acre
10
Gunta

2
Days

602
Days

18-Mar-2022 30-Nov-0000 NITIN KUMAR.M CASEWORKER FILE STUDY
AND SIGNATURE

321 Days 610 Days Road access not
available as per
CDP map

In-Progress

117 KNS ATHENA PHASE 4 BMRDA - CLU Sy.No:5/5 0 Acre
13
Gunta

2
Days

602
Days

18-Mar-2022 30-Nov-0000 NITIN KUMAR.M CASEWORKER FILE STUDY
AND SIGNATURE

321 Days 610 Days ROAD ACCESS NOT
AVAILABLE AS PER
CDP MAP

In-Progress

118 KNS ATHENA PHASE 4 KATHA TRANSFER
SALEDEED/RELEASEDEED/PORTITION

Sy.No:5/5 0 Acre
13
Gunta

1
Days

11
Days

07-Nov-2023 30-Nov-0000 NARAYANA
SWAMY

Internal office documents
preparation

117 Days 11 Days Await for sale deed
From vachan sagar
to kns

In-Progress

119 KNS ATHENA PHASE 4 KHARAB CORRECTION-BGLR Sy.No:47/13 1 Acre
14
Gunta

2
Days

7 Days 02-Mar-2023 30-Nov-0000 SHIVARAJU.S Implement to DDLR Order 137 Days 261 Days IMPLEMENT TO
DDLR ORDER BY
CASE WORKER

In-Progress

120 KNS ATHENA PHASE 4 LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:8/1(Old Sy
No 8)

0 Acre
32
Gunta

3
Days

352
Days

18-Jul-2022 30-Nov-0000 SHIVARAJU.S ADLR Approval-(11E) 45 Days 488 Days court case In-Progress

121 KNS ATHENA PHASE 4 TATKAL PHODI Sy.No:47/13 1 Acre
14
Gunta

3
Days

299
Days

27-Oct-2022 30-Nov-0000 SHIVARAJU.S SKECTH APPROVAL BY
ADLR

36 Days 387 Days waiting for Karab
Rectification

In-Progress

122 KNS ATHENA PHASE 4 TATKAL PHODI Sy.No:60/3 0 Acre
10
Gunta

1
Days

633
Days

23-Feb-2022 30-Nov-0000 SHIVARAJU.S APPLICATOIN SUBMIT TO
NADA KACHERI

36 Days 633 Days need to allot to
surveyar

In-Progress

123 KNS ATHENA PHASE 4 TATKAL PHODI Sy.No:5/2 (P) 0 Acre
15
Gunta

2
Days

350
Days

23-Feb-2022 30-Nov-0000 SHIVARAJU.S SKETCH UPLOAD ONLINE 36 Days 633 Days OS.24/2010 COURT
CASE

In-Progress

124 KNS CALISTO HADBASTHU Sy.No:94/14(P) 0 Acre
13
Gunta

2
Days

543
Days

14-May-2022 30-Nov-0000 BHARATH
KUMAR.K.N

HADDABASTU COMPLETED 28 Days 553 Days Awaiting for
Surveyor inspected
site

In-Progress

125 KNS CALISTO HADBASTHU Sy.No:102/2 2 Acre
1 Gunta

2
Days

543
Days

13-Apr-2022 30-Nov-0000 BHARATH
KUMAR.K.N

SURVEYOR FILE UPLOAD
TO COMPUTER

28 Days 584 Days Allotted to
Surveyor waiting
for notice issued to
neighbor(Notice
issued pending
from Survey team
Bharath)

In-Progress

126 KNS CALISTO HADBASTHU Sy.No:102/1 2 Acre
8 Gunta

2
Days

565
Days

26-Mar-2022 30-Nov-0000 BHARATH
KUMAR.K.N

HADDABASTU COMPLETED 28 Days 602 Days Awaiting for Sketch
print

In-Progress
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127 KNS CALISTO PHASE 2 MUDA FINAL LAYOUT
APPROVALS(SITE RELEASE)

Sy.No:105/3 5 Acre
8 Gunta

2
Days

15
Days

11-Jul-2023 30-Nov-0000 SHIVA KUMAR N Assistant Director forward
to TPM

88 Days 130 Days Fee notice issued
awaiting for fee
payment

In-Progress

128 KNS ETHOS 1 INCLUSION OF STORM WATER
DRAINAGE WORKS

Sy No. 73 23 Acre
4 Gunta

2
Days

226
Days

15-Feb-2023 30-Nov-0000 ABHINANDAN KM file forward to EE to
forward the estimate

8 Days 276 Days Work is included
under AMRUTH 2
Scheme Awaiting
approval from DMA

In-Progress

129 KNS ETHOS 1 PROJECT HANDOVER TO
CORPORATION - MYSORE

Sy No. 73 23 Acre
4 Gunta

2
Days

43
Days

23-Sep-2023 30-Nov-0000 SHIVA KUMAR N AE file forward to AEE
(Zone office)

38 Days 56 Days AE file forward to
AEE

In-Progress

130 KNS ETHOS II PROJECT HANDOVER TO
CORPORATION - MYSORE

Sy no 76 6 Acre
17
Gunta

2
Days

43
Days

23-Sep-2023 30-Nov-0000 SHIVA KUMAR N AE file forward to AEE
(Zone office)

38 Days 56 Days AE file forward to
AEE

In-Progress

131 KNS FRESCO BMTF CASE Sy.No:5/1 14 Acre
12
Gunta

1
Days

46
Days

02-Feb-2023 30-Nov-0000 MANJUNATHA.M.R BMTF File forward to ADLR
Office TAPPAL

54 Days 289 Days Waiting For KNS Sir
Discussion.

In-Progress

132 KNS FRESCO FIRST PARTY KHATHA-BGLR Sy.No:5/1 14 Acre
12
Gunta

2
Days

37
Days

13-May-2023 30-Nov-0000 ABHISHEK.E EO Re-forward to PDO 28 Days 189 Days WAITING FOR EO
APPROVAL

In-Progress

133 KNS FRESCO HADBASTHU Sy.No:71/2 1 Acre
16
Gunta

3
Days

633
Days

04-Jan-2022 30-Nov-0000 BHARATH
KUMAR.K.N

SURVEYOR SKETCH AND
REPORT

27 Days 683 Days In-Progress

134 KNS FRESCO HADBASTHU Sy.No:72/2 0 Acre
28
Gunta

3
Days

633
Days

04-Jan-2022 30-Nov-0000 BHARATH
KUMAR.K.N

SURVEYOR SKETCH AND
REPORT

27 Days 683 Days In-Progress

135 KNS FRESCO LAND CONVERSION Sy.No:5/2 0 Acre
29
Gunta

3
Days

1274
Days

23-May-2020 30-Nov-0000 VARUN R Application submit to DC
office(Sakala), Caseworker,
Manager, OA signature (DC
Office) and NOC Required
Letter Dispacth

137 Days 1274
Days

SURVEY AND 11E
SKETCH PREPARED,
awaiting for
bhoomi login for
sketch update.

In-Progress

136 KNS FRESCO PHASE 2 BMRDA - CLU Sy.No:21/2 2 Acre
7 Gunta

10
Days

157
Days

14-Jun-2023 30-Nov-0000 MANJUNATHA R INTERNAL FILE
PREPARATION

374 Days 157 Days road access not
available,

In-Progress

137 KNS FRESCO PHASE 2 BMRDA - CLU Sy.No:71/4 2 Acre
0 Gunta

10
Days

537
Days

30-May-2022 30-Nov-0000 UJWAL KUMAR S INTERNAL FILE
PREPARATION

374 Days 537 Days In-Progress

138 KNS FRESCO PHASE 2 SALE PERMISSION Sy.No:62/P1 to
62/P12

12 Acre
9 Gunta

2
Days

1277
Days

20-May-2020 30-Nov-0000 VARUN R File Forward to RI Office
from DT office

39 Days 1277
Days

In-Progress

139 KNS JIVANZA DDLR COURT ORDER FOR PHODI
CANCELLATION (6 Conditions)

Sy.No:69(P) 1 Acre
39
Gunta

15
Days

65
Days

07-Apr-2023 30-Nov-0000 NARAYANA
SWAMY

3nd DDLR Court Hearing 83 Days 225 Days Court hearing date
11/12/2023

In-Progress

140 KNS LAUREL PHASE B BMRDA 40% LAYOUT RELEASE (SITE
RELEASE)

Sy.No:103 9 Acre
16
Gunta

1
Days

15
Days

03-Nov-2023 30-Nov-0000 NITIN KUMAR.M File forward to case worker 48 Days 15 Days WAITING FOR CW
APPROVAL

In-Progress

141 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/5 0 Acre
23
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

142 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/1(P5) 1 Acre
0 Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

143 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:95 0 Acre
22
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

144 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:96 0 Acre
25
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

145 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:97 0 Acre
18
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

146 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:103 0 Acre
22
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

147 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:105 0 Acre
37
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

148 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/1(P2) 1 Acre
0 Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

149 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/2 1 Acre
12
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

150 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/1(P4) 1 Acre
0 Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

151 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/1(P1) 1 Acre
20
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

152 KNS LAUREL PHASE B CONVERSION ENTRY Sy.No:107/1(P3) 0 Acre
20
Gunta

1
Days

7 Days 07-Nov-2023 30-Nov-0000 VISHWAS GM Checklist Entry 17 Days 11 Days In-Progress

153 KNS NEOLIVA BMTF CASE Sy No 5/24 12 Acre
26
Gunta

1
Days

46
Days

26-Nov-2022 30-Nov-0000 MANJUNATHA.M.R BMTF File forward to ADLR
Office TAPPAL

54 Days 357 Days Waiting For KNS Sir
Discussion.

In-Progress

154 KNS OASIS OZONE PROJECT HANDOVER TO
PANCHAYATH

Sy.No:32/1 45 Acre
34.3
Gunta

7
Days

259
Days

04-Mar-2023 30-Nov-0000 ABHISHEK.E PANCHYAT PDO
APPROVALS FOR TAKING
PROJECT HAND OVER

57 Days 259 Days Need to discuss In-Progress

155 KNS OJAS A COURT ISSUES / DISPUTES Sy No 87 8 Acre
27
Gunta

10
Days

1416
Days

02-Jan-2020 30-Nov-0000 UMESH.B.V ADVOCATE FEES 130 Days 1416
Days

In-Progress

156 KNS OJAS A PROJECT HANDOVER TO
PANCHAYATH

Sy No 87 8 Acre
27
Gunta

5
Days

367
Days

16-Nov-2022 30-Nov-0000 ABHISHEK.E INTERNAL DOC
PREPARATION

57 Days 367 Days PDO not
responding

In-Progress

157 KNS SHYAM BDA FINAL LAYOUT APPROVALS(SITE
RELEASE)

Sy.No:124/6 7 Acre
20
Gunta

2
Days

7 Days 11-Nov-2023 30-Nov-0000 MANJUNATHA.M.R LAYOUT INSPECTION FROM
AE AND AEE

36 Days 7 Days Waiting For RWD ,
Horticulture and
BWSSB NOC.

In-Progress

158 KNS SHYAM BESCOM APPROVALS Sy.No:124/6 7 Acre
20
Gunta

2
Days

84
Days

01-Apr-2023 30-Nov-0000 JEEVAN.K.R CE/SE/EE Approved &
Issued inspection Letter at
Division/Circle/Zonal Office
(Material Inspection)

355 Days 231 Days WAITING FOR
JAGAN SIR
APPROVAL

In-Progress

159 KNS SHYAM BESCOM APPROVALS Sy.No:124/6 7 Acre
20
Gunta

2
Days

84
Days

01-Apr-2023 30-Nov-0000 JEEVAN.K.R CE/SE/EE Approved &
Issued inspection Letter at
Division/Circle/Zonal Office
(Material Inspection)

355 Days 231 Days WAITING FOR
JAGAN SIR
APPROVAL

In-Progress

160 KNS SHYAM BWSSB NOC Sy.No:124/6 7 Acre
20
Gunta

1
Days

158
Days

12-Apr-2023 30-Nov-0000 MANJUNATHA R AEE file put-up and file
forward to Head Office

22 Days 220 Days Yesterday i go to
Forest Ecology
Office (SO) Not
available, today i
will attend.

In-Progress

161 KNS UNNATI PHASE-01 HADBASTHU Sy.No:41/1A1 4 Acre
0 Gunta

1
Days

1274
Days

23-May-2020 30-Nov-0000 RAMESH
GOWDA.H.C

Application submit to Taluk
Office (ADLR)

24 Days 1274
Days

Sy no is already
land converted and
showing in the RTC.
Hence there is no
provision for
HADDABASTU
application
process.

In-Progress

162 KNS UNNATI PHASE-01 PROJECT HANDOVER TO
PANCHAYATH

SY NO 40/2 11 Acre
39
Gunta

5
Days

367
Days

16-Nov-2022 30-Nov-0000 ABHISHEK.E INTERNAL DOC
PREPARATION

57 Days 367 Days PDO not
responding

In-Progress

163 Kurubarahalli AC Court Order and Implement
process

0 Acre
0 Gunta

2
Days

56
Days

23-Sep-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentaion 65 Days 56 Days Await for appeal
Land owner sign

In-Progress

164 Machonayakanahalli REGISTRATION Sy.No: 69/1 72 Acre
20
Gunta

5
Days

15
Days

03-Nov-2023 30-Nov-0000 PAVAN KUMAR H
N

GPA 113 Days 15 Days In-Progress

165 MANDURU 11 E Sketch Sy.No:80/2(P) 0 Acre
5.5
Gunta

1
Days

46
Days

03-Oct-2023 30-Nov-0000 MANJUNATHA R File Applied to Survey office 21 Days 46 Days Waiting for Tatkal
phodi

In-Progress

166 MANDURU LAND ACQUISITION KHB NOC Sy.No:80/2(P) 0 Acre
5.5
Gunta

1
Days

22
Days

26-Sep-2023 30-Nov-0000 MANJUNATHA R Manager Sign 10 Days 53 Days Waiting For
Adv.Akilesh
Approval

In-Progress

167 MANDURU LAND ACQUISITION KIADB NOC Sy.No:80/2(P) 0 Acre
5.5
Gunta

3
Days

23
Days

26-Sep-2023 30-Nov-0000 MANJUNATHA R CW Scrutiny and prepare to
NOC

10 Days 53 Days Waiting For
Adv.Akilesh
Approval

In-Progress

168 MANDURU LAND ALLOTMENT PROCESS Sy.No:80/1 14 Acre
1 Gunta

3
Days

226
Days

28-Dec-2022 30-Nov-0000 MANJUNATHA R STATEMENT BY
APPLICATION AT THE TIME
OF SPOT INSPECTION

82 Days 325 Days Yesterday RI Not
Available

In-Progress
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169 MANDURU RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:80/1 14 Acre
1 Gunta

5
Days

29
Days

13-Oct-2023 30-Nov-0000 MANJUNATHA R Court Case worker
Documents Scrutiny

77 Days 36 Days Yesterday DT & RI
not Available

In-Progress

170 MANDURU TATKAL PHODI Sy.No:80/2(P) 0 Acre
5.5
Gunta

7
Days

32
Days

17-Oct-2023 30-Nov-0000 MANJUNATHA R AUTO ALLOTMENT
SURVEYOR

36 Days 32 Days Waiting For ADLR
Sign

In-Progress

171 Maragondanahalli 11 E Sketch Sy.No:61/23 1 Acre
0 Gunta

1
Days

11
Days

07-Nov-2023 30-Nov-0000 SHIVARAJU.S File Applied to Survey office 21 Days 11 Days APPLICATION HAS
BEEN CANCELD
NEED TO RE-APPLY

In-Progress

172 Maragondanahalli AKARBAND RECTIFICATION Sy.No:61/15 0 Acre
19
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 SHIVARAJU.S File Submit to ADLR Office 54 Days 22 Days LAND CONVERTION
KARAB COMMITTY
MEETING

In-Progress

173 Maragondanahalli AKARBAND RECTIFICATION Sy.No:61/11 1 Acre
14
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 SHIVARAJU.S File Submit to ADLR Office 54 Days 22 Days LAND CONVERTION
KARAB COMMITTY
MEETING

In-Progress

174 Maragondanahalli DARAKASTU PHODI Sy.No:71 0 Acre
27
Gunta

1
Days

7 Days 27-Feb-2023 30-Nov-0000 NARAYANA
SWAMY

File forward to Village
Accountant

122 Days 264 Days File forward to
Village Accountant

In-Progress

175 Maragondanahalli DARAKASTU PHODI Sy.No:71 0 Acre
37
Gunta

1
Days

7 Days 27-Feb-2023 30-Nov-0000 NARAYANA
SWAMY

File forward to Village
Accountant

122 Days 264 Days File forward to
Village Accountant

In-Progress

176 Maragondanahalli KATHA TRANSFER
SALEDEED/RELEASEDEED/PORTITION

Sy.No:61/23 0 Acre
14
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal office documents
preparation

117 Days 22 Days Await for 11 E
Sketch

In-Progress

177 Maragondanahalli KHARAB CORRECTION-BGLR Sy.No:61/15 0 Acre
19
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 SHIVARAJU.S File Submit to ADLR Office
TAPPAL

137 Days 22 Days LAND CONVERTION
KARAB COMMITTY
MEETING

In-Progress

178 Maragondanahalli KHARAB REGULARIZATION Sy.No:61/16 1 Acre
14
Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal office documents
preparation

84 Days 22 Days Margondanahalli
syno 61/15 kharab
correction

In-Progress

179 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/15 0 Acre
19
Gunta

2
Days

12
Days

12-May-2023 30-Nov-0000 NARAYANA
SWAMY

DDLR Approval-(KHARAB) 86 Days 190 Days Await for kharab
committee meeting

In-Progress

180 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:71 0 Acre
37
Gunta

3
Days

191
Days

11-May-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Document
Preparation

3 Days 191 Days Darkasth phodi In-Progress

181 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/28 0 Acre
9 Gunta

1
Days

198
Days

21-Mar-2023 30-Nov-0000 NARAYANA
SWAMY

OA Note and Sign-(LC) 35 Days 242 Days land owner
objection ( OA File
return to
caseworker )

In-Progress

182 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/27 0 Acre
15
Gunta

1
Days

198
Days

21-Mar-2023 30-Nov-0000 NARAYANA
SWAMY

OA Note and Sign-(LC) 33 Days 242 Days land owner
objection ( OA File
return to
caseworker )

In-Progress

183 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/26 0 Acre
10
Gunta

1
Days

198
Days

21-Mar-2023 30-Nov-0000 NARAYANA
SWAMY

OA Note and Sign-(LC) 35 Days 242 Days land owner
objection ( OA File
return to
caseworker )

In-Progress

184 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/25 0 Acre
10
Gunta

1
Days

198
Days

21-Mar-2023 30-Nov-0000 NARAYANA
SWAMY

OA Note and Sign-(LC) 35 Days 242 Days land owner
objection ( OA File
return to
caseworker )

In-Progress

185 Maragondanahalli LAND CONVERSION -
(KHARAB+11E+CONVERSION)

Sy.No:61/24 0 Acre
10
Gunta

1
Days

198
Days

21-Mar-2023 30-Nov-0000 NARAYANA
SWAMY

OA Note and Sign-(LC) 33 Days 242 Days land owner
objection ( OA File
return to
caseworker )

In-Progress

186 Maragondanahalli RTC STAY VACATE Sy.No:61/11 1 Acre
14
Gunta

1
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation
Preparation

54 Days 22 Days RA( S )256/2022-23
AC office case next
hearing date
29-11-2023

In-Progress

187 Maragondanahalli (
Doddaballapur Road)

BIAAPA- CLU Sy.No:58/1 0 Acre
38
Gunta

5
Days

367
Days

16-Nov-2022 30-Nov-0000 MANJUNATHA.M.R INTERNAL
DOCUMENTATION

369 Days 367 Days BD TEAM PENDING. In-Progress

188 Maragondanahalli (
Doddaballapur Road)

BIAAPA- CLU Sy.No:48/1 0 Acre
25
Gunta

2
Days

36
Days

10-Nov-2022 30-Nov-0000 MANJUNATHA.M.R FILE DISPATCH UDD TO CM
OFFICE

369 Days 373 Days File In DCM Office
Waiting For KNS sir
Discussion .

In-Progress

189 Maragondanahalli (
Doddaballapur Road)

PANCHAYATH NOC Sy.No:44/1 10 Acre
37.5
Gunta

2
Days

283
Days

08-Feb-2023 30-Nov-0000 ABHISHEK.E AWAITING FOR PDO
SIGNATURE

6 Days 283 Days NOC DEPENDS ON
ABHI SIR

In-Progress

190 Maragondanahalli sy
no 39

AC Court Order and Implement
process

Sy.No:39 0 Acre
8 Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentaion 65 Days 22 Days Await for Tatkal
phodi

In-Progress

191 Maragondanahalli sy
no 39

BDA- CLU Sy.No:39 5 Acre
10.5
Gunta

2
Days

19
Days

30-Sep-2023 30-Nov-0000 MANJUNATHA.M.R DRAFT PAPER
NOTIFICATION FEES
LATTER APPROVAL (AE-AD-
DD-JD-ADD. D-TPM)

295 Days 49 Days File in JD Sir Table. In-Progress

192 Maragondanahalli sy
no 39

IHC KHATHA TRANSFER Sy.No:39 0 Acre
18
Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 22 Days Tatkal phodi In-Progress

193 Maragondanahalli sy
no 39

IHC KHATHA TRANSFER Sy.No:39 0 Acre
2 Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 22 Days Tatkal phodi In-Progress

194 Maragondanahalli sy
no 39

IHC KHATHA TRANSFER Sy.No:39 0 Acre
10
Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 22 Days Tatkal phodi In-Progress

195 Maragondanahalli sy
no 39

IHC KHATHA TRANSFER Sy.No:39 0 Acre
18
Gunta

2
Days

22
Days

27-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 22 Days Tatkal phodi In-Progress

196 Maragondanahalli sy
no 39

IHC KHATHA TRANSFER Sy.No:39 0 Acre
8 Gunta

2
Days

161
Days

10-Jun-2023 30-Nov-0000 NARAYANA
SWAMY

Internal Documentation 67 Days 161 Days Family tree ( Await
for venkatamma
death certificate )

In-Progress

197 Maragondanahalli sy
no 39

KHARAB REGULARIZATION Sy.No:39 0 Acre
38
Gunta

2
Days

21
Days

28-Oct-2023 30-Nov-0000 NARAYANA
SWAMY

Internal office documents
preparation

84 Days 21 Days Await for tatkal
phodi

In-Progress

198 Maragondanahalli sy
no 39

TATKAL PHODI Sy.No:39 5 Acre
26.5
Gunta

2
Days

19
Days

12-Oct-2023 30-Nov-0000 SHIVARAJU.S SKETCH UPLOAD ONLINE 36 Days 37 Days sketch need to
upload

In-Progress

199 MUDDAIAHNAPALYA
STAGE 1

BMRDA - CLU Sy.No:56/3 0 Acre
28
Gunta

2
Days

200
Days

26-Dec-2022 30-Nov-0000 MANJUNATHA R FILE FORWARD TO CW 374 Days 327 Days Waiting For AD
NOTE SHEET AND
SIGNATURE

In-Progress

200 MUDDAIAHNAPALYA
STAGE 1

RTC CORRECTION/KHATHA
TRANSFERE/RTC STAY ENTRY &
REMOVE (DC ORDER)

Sy.No:26/3(P) 1 Acre
14
Gunta

15
Days

119
Days

31-Mar-2022 30-Nov-0000 NARAYANA
SWAMY

Court Hearing Date 3 81 Days 597 Days Await for Next
Hearing Dated
21-11-2023 ( RP
363-2020-2021 )

In-Progress

201 Pavagada REGISTRATION Sy.No:14/2(P) 23 Acre
9 Gunta

5
Days

15
Days

03-Nov-2023 30-Nov-0000 PAVAN KUMAR H
N

GPA 113 Days 15 Days In-Progress

202 S Medahalli DARAKASTU PHODI Sy.No:33 8 Acre
0 Gunta

1
Days

36
Days

13-Oct-2023 30-Nov-0000 VISHWAS GM Application submission to
Taluk Office

130 Days 36 Days AWAIT 3 & 9 TALLY
TRANSACTION
PENGING

In-Progress

203 S Medahalli FAMILY TREE Sy.No:33 0 Acre
30
Gunta

2
Days

138
Days

03-Jul-2023 30-Nov-0000 VISHWAS GM PREPARATION OF
DOCUMENTION

34 Days 138 Days Waiting for
advocate varun
finalized family
details

In-Progress

204 S Medahalli FAMILY TREE Sy.No:33 0 Acre
30
Gunta

2
Days

138
Days

03-Jul-2023 30-Nov-0000 VISHWAS GM PREPARATION OF
DOCUMENTION

34 Days 138 Days Waiting for
advocate varun
finalized family
details

In-Progress

205 S Medahalli FAMILY TREE Sy.No:33 0 Acre
20
Gunta

1
Days

7 Days 12-Jun-2023 30-Nov-0000 VISHWAS GM VA REPORT AND FILE
FORWARD TO RI

34 Days 159 Days RI not available In-Progress

206 S Medahalli IHC KHATHA TRANSFER Sy.No:33 0 Acre
30
Gunta

2
Days

24
Days

25-Oct-2023 30-Nov-0000 VISHWAS GM Internal Documentation 67 Days 24 Days Waiting for
registration

In-Progress

207 S Medahalli IHC KHATHA TRANSFER Sy.No:33 0 Acre
20
Gunta

2
Days

24
Days

25-Oct-2023 30-Nov-0000 VISHWAS GM Internal Documentation 67 Days 24 Days Death certificate
and AC Order for
RTC
implementation

In-Progress

208 S Medahalli IHC KHATHA TRANSFER Sy.No:33 0 Acre
20
Gunta

1
Days

24
Days

25-Oct-2023 30-Nov-0000 VISHWAS GM File submit to Nada kacheri 67 Days 24 Days Waiting for Family
tree

In-Progress

209 S Medahalli REGISTRATION Sy.No:33 1 Acre
0 Gunta

5
Days

476
Days

30-Jul-2022 30-Nov-0000 MANORANJAN.M GPA 113 Days 476 Days In-Progress
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210 S Medahalli RTC CORRECTION- 3 & 9 MISMATCH. Sy.No:33 0 Acre
30
Gunta

1
Days

8 Days 10-Nov-2023 30-Nov-0000 VISHWAS GM File submitted to Tahsildar
office

101 Days 8 Days In-Progress

211 S Medahalli RTC CORRECTION- NAME
CORRECTION

Sy.No:33 0 Acre
20
Gunta

2
Days

9 Days 09-Nov-2023 30-Nov-0000 VISHWAS GM Preparation of Documents 48 Days 9 Days The Name Of The
Grantee To
Chikkamaramma
As Mentioned Her
Name In The RTC
As
Chikkamuniyamma.
Hence The Name
Of The Khathedar
To Be Rectify

In-Progress

212 S Medahalli RTC CORRECTION- NAME
CORRECTION

Sy.No:33 2 Acre
0 Gunta

1
Days

14
Days

22-Jun-2023 30-Nov-0000 VISHWAS GM RRT C/W file Put up to
Bhoomi Section

48 Days 149 Days Await for
caseworker note
putup

In-Progress

213 SHRIRAMANAHALLI Plan proposal cancellation/hold Sy.No:46 61 Acre
11
Gunta

1
Days

39
Days

10-Oct-2023 30-Nov-0000 ABHINANDAN KM Proceedings 5 Days 39 Days In-Progress

214 Sulikere BDA - PLAN SUBMISSION FOR
APPROVALS

Sy.No:113/1 6 Acre
17
Gunta

5
Days

16
Days

11-May-2023 30-Nov-0000 MANJUNATHA.M.R DRAFT PLAN APPROVAL (
FROM AE ADTP DD JD)

141 Days 191 Days ownership change
name Change Draft
Put up today .

In-Progress

215 THALAGHATTAPURA DC ORDER Sy.No:30 11 Acre
16
Gunta

3
Days

367
Days

12-Nov-2021 30-Nov-0000 PAVAN KM DC Approval Order 40 Days 736 Days Await for DC
Approval ( Discuss
with KNS BOSS )

In-Progress

216 Vaddarahalli BESCOM NOC - BEFORE PLAN
APPROVALS

Sy.No:158/1 28 Acre
6 Gunta

2
Days

290
Days

01-Feb-2023 30-Nov-0000 CHETHAN
KUMAR.K.V

Internal documentaion &
drawing preparation (RERA
NOC)

80 Days 290 Days waiting for BOSS
confirmation

In-Progress


